


Mount Lofty Ranges Forestry Operations
Planned Pine Plantation Reestablishment area
Forest : Kuitpo
Locality: Mount Bold South
Planting Year 2021

Table below is an indication of the timing for major activities which occur during the reestablishment period.

| Operation | Operation date (Period) |
|--|-------------------------|
| Windrowing / Clearing | Completed |
| Weed Control (Aerial Helicopter) P-10 (10 months prior to planting) | Completed |
| Burning - Waste material (Windrows or Heaps) | May 2021 |
| Re-heaping if required | Nil |
| Cultivation | Completed |
| Weed Control (Aerial Helicopter) P-2 (2 months prior to planting) | May 2021 |
| Re-burn if required | May 2021 |
| Planting | June - July 2021 |
| Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting) | Oct - Nov 2021 |
| Weed Competition (Aerial Helicopter) P+10 (10 months after planting) | May - June 2022 |



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

 Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au (Att: Brian) or telephone (08 8391 8800).

ForestrySA is transitioning to e-record environment. Maps for the above operations and future year's operation will be displayed on the ForestrySA website. We encourage you to visit this site.
Major updates will occur around April and September each year.

Please note letter was sent out April 2018 to all ForestrySA adjacent neighbours with their Owner ID number at the top of that letter. This is unique to you. Please quote this in any correspondence.

ForestryS