


**Mount Lofty Ranges Forestry Operations**
**Planned Pine Plantation Reestablishment area**
**Forest : Mount Crawford Forest**  
**Locality: Charcoal Pits**  
**Planting Year 2022**

Table below is an indication of the timing for major activities which occur during the reestablishment period.

| Operation  | Operation date (Period) |
|--|-------------------------|
| Windrowing / Clearing  | Completed               |
| Burning - Waste material (Windrows and Heaps)                        | May – June 2021         |
| Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)  | Spring 2021 (Oct -Nov)  |
| Re-heaping if required   | At time of Cultivation  |
| Cultivation - Rip & mound  | Summer Dec 21 – Mar 22  |
| Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)    | May 2022                |
| Re-burn if required  | May 2022                |
| Planting   | June - July 2022        |
| Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)  | Oct - Nov 2022          |
| Weed Competition (Aerial Helicopter) P+10 (10 months after planting) | May - June 2023         |



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

 Questions regarding an operation, may be directed by email [forestrysa@forestrysa.com.au](mailto:forestrysa@forestrysa.com.au) (Att: Brian) or telephone (08 8391 8800).

**ForestrySA is transitioning to e-record environment. Maps for the above operations and future year's operation will be displayed on the ForestrySA website. We encourage you to visit this site.**
**Major updates will occur around April and September each year.**

Please note letter was sent out April 2018 to all ForestrySA adjacent neighbours with their Owner ID number at the top of that letter. This is unique to you. Please quote this in any correspondence.

ForestrySA