

Mount Lofty Ranges Forestry Operations

SOUTH AUSTRALIAN FORESTRY CORPORATION

Head Office - Kuitpo Forest
495 Brookman Road / PMB 2
Meadows SA 5201

Tel +61 8 8391 8800
Web www.forestrysa.com.au
ABN 57 969 474 679


Planned Pine Plantation Re-establishment area

Forest : Kuitpo
Locality: Bells Gully
Planting Year 2023

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Low Residue Logging - Heaps	Completed
Chopper Rolling	Nov – Dec 2022
Burning - Waste material (Low Residue Heaps)	May 2023
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Spring 2022 (Nov)
Re-heaping if required	Not Required
Cultivation	Summer Dec 22 – Mar 23
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	May 2023
Re-burn if required	Not Required
Planting	June - July 2023
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Oct - Nov 2023
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	May - June 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au
(Att: Operations)

ForestrySA