

Mount Lofty Ranges Forestry Operations
**SOUTH AUSTRALIAN
FORESTRY CORPORATION**
 Head Office - Kuitpo Forest
 495 Brookman Road / PMB 2
 Meadows SA 5201


 Tel +61 8 8391 8800
 Web www.forestrysa.com.au
 ABN 57 969 474 679

Planned Pine Plantation Re-establishment area
**Forest : Kuitpo
 Locality: Christmas Hill
 Planting Year 2023**

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Low Residue Logging - Heaps	Completed
Chopper Rolling	Nov – Dec 2022
Burning - Waste material (Low Residue Heaps)	May 2023
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Spring 2022 (Nov)
Re-heaping if required	Not Required
Cultivation	Summer Dec 22 – Mar 23
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	May 2023
Re-burn if required	Not Required
Planting	June - July 2023
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Oct - Nov 2023
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	May - June 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

 Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au
(Att: Operations)

ForestrySA