

Mount Lofty Ranges Forestry Operations

SOUTH AUSTRALIAN FORESTRY CORPORATION
 Head Office - Kuitpo Forest
 495 Brookman Road / PMB 2
 Meadows SA 5201

Tel +61 8 8391 8800
 Web www.forestrysa.com.au
 ABN 57 969 474 679


Planned Pine Plantation Re-establishment area

Forest : Mount Crawford
Locality: Hatchlands
Planting Year 2023

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Windrowing / Clearing	Not Required
Burning - Waste material (Windrows or Heaps)	May 2023 Might consider
Weed Control (Aerial Drone P-10 (10 months prior to planting))	Spring 2022 (Nov – Dec 2022)
Re-heaping if required	Not Required
Cultivation – Wilco Spot	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	May 2023
Re-burn if required	Not Required
Planting	June - July 2023
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Oct - Nov 2023
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	May - June 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au (Att: Operations)

ForestrySA