

**Mount Lofty Ranges Forestry Operations**
**SOUTH AUSTRALIAN FORESTRY CORPORATION**  
 Head Office - Kuitpo Forest  
 495 Brookman Road / PMB 2  
 Meadows SA 5201


 Tel +61 8 8391 8800  
 Web [www.forestrysa.com.au](http://www.forestrysa.com.au)  
 ABN 57 969 474 679

**Planned Pine Plantation Re-establishment area**
**Forest : Mount Crawford**  
**Locality: Murray's**  
**Planting Year 2023**

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Windrowing / Clearing	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Drone P-10 (10 months prior to planting)	Spring 2022 (Nov – Dec 2022)
Re-heaping if required	At time of Cultivation
Cultivation - Ripping	Nov 2022 – April 2023
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	May 2023
Re-burn if required	May 2023
Planting	June - July 2023
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Oct - Nov 2023
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	May - June 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

 Questions regarding an operation, may be directed by email [forestrysa@forestrysa.com.au](mailto:forestrysa@forestrysa.com.au) (Att: Operations)

ForestrySA