


Mount Lofty Ranges Forestry Operations
Planned Pine Plantation Re-establishment area
**Forest : Mt Crawford
 Locality: Yatala
 Planting Year 2023**

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Windrowing / Clearing	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Drone P-10 (10 months prior to planting))	Spring 2022 (Nov – Dec 2022)
Re-heaping if required	Nil
Cultivation - Ripping	Nov 2022 – April 2023
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	May 2023
Re-burn if required	Nil
Planting	June - July 2023
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Oct - Nov 2023
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	May - June 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au (Att: Operations)

ForestrySA