


Mount Lofty Ranges Forestry Operations
Planned Pine Plantation Reestablishment area
Forest : Mount Crawford
Locality: Forbes
Planting Year 2024

Table below is an indication of the timing for major activities which occur during the reestablishment period.

| Operation | Operation date (Period) |
|--|--------------------------|
| Windrowing / Clearing /Chopper Rolling | Completed |
| Burning - Waste material (Windrows or Heaps) | May – June 2024 |
| Weed Control (Aerial Helicopter) P-10 (10 months prior to planting) | Completed |
| Re-heaping if required | Completed |
| Cultivation (Ripping) | Completed |
| Weed Control (Aerial Helicopter) P-2 (2 months prior to planting) | (Autumn) May 2024 |
| Re-burn if required | Nil |
| Planting | June - July 2024 |
| Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting) | (Spring) Oct - Nov 2024 |
| Weed Competition (Aerial Helicopter) P+10 (10 months after planting) | (Autumn) May - June 2025 |



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

 Questions regarding an operation, may be directed by email forestrysa@forestrysa.com.au
(Att: Operations)

ForestrySA