

**Mount Lofty Ranges Forestry Operations**


**2023 Pine Plantation Re-establishment area**

**Forest : Second Valley  
Locality: Mt Hayfield  
Planting Year 2023**

Table below is an indication of the timing for major activities which occur during the re-establishment period.

The timing listed, are dependent upon weather conditions and other operational limitations, and are subject to change.

Operation	Operation date (Period)
Windrowing / Clearing	Not Required
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Not Required
Cultivation – Wilco Spot	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	Completed
Re-burn if required	Not Required
Planting	Completed
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Completed
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	Delayed
Weed Competition (Aerial Helicopter) P+16 (16 months after planting)	(Spring) Oct - Nov 2025



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email [notifications@forestrysa.com.au](mailto:notifications@forestrysa.com.au) (Att: Operations)

ForestrySA