

Mount Lofty Ranges Forestry Operations

**SOUTH AUSTRALIAN
FORESTRY CORPORATION**
Head Office - Kuitpo Forest
495 Brookman Road / PMB 2
Meadows SA 5201


Tel +61 8 8391 8800
Web www.forestrysa.com.au
ABN 57 969 474 679

Planned Pine Plantation Reestablishment area

Forest : Kuitpo
Locality: Bells Gully
Planting Year 2024

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing / Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Not Required
Cultivation (Ripping)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	Completed
Re-burn if required	Not Required
Planting	Completed
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Completed
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2025



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA