Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area

Forest : Kuitpo Locality: Christmas Hill Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)	360x 350x 350x
Windrowing / Clearing /	Completed	
Chopper Rolling Burning - Waste material	Not Required	
(Windrows or Heaps)		
Weed Control (Aerial	Completed	133 1967 2.5 Na
Helicopter) P-10 (10 months prior to planting)		• · · · · · · · · · · · · · · · · · · ·
Re-heaping if required	Not Required	
Cultivation (Ripping)	Completed	
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May - June 2025	
Re-burn if required	Not Required	100 100 2000 2000 2000 2000 2000 2000 2
Planting	June - July 2025	gg/m gg/m Gonervation Areas Conservation Sites Hazards Topographic Treatment Area Treatment Area
Weed Competition (Aerial	(Spring) Oct - Nov 2025	Addown information Constraint of the second of th
Helicopter) P+ 4 (4		Nather Freish Relative Other Variance
months after planting)		Cher Landsse
Weed Competition (Aerial Helicopter) P+10 (10	(Autumn) May - June 2026	Line Line
months after planting)	2020	Verentry SA verent

Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email <u>notifications@forestrysa.com.au</u> (Att: Operations)

ForestrySA

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area

Forest : Kuitpo Locality: Norris Creek Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)	39 mm
Chopper Rolling	Completed	
Burning - Waste material (Windrows or Heaps)	Not Required	
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed	
Re-heaping if required	Not Required	
Cultivation (Ripping)	Completed	
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May – June 2025	
Re-burn if required	Not Required	100 100 100 100 100 100 100 100 100 100
Planting	June - July 2025	146 417 201 2023 1928 100 100 1000 1000 1000 1000 1000 1000
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025	Conservation Joins Conservation Joi
Weed Competition (Aerial	(Autumn) May - June	Other Haldwood Other Lake / Baamp Other Lake / Baamp Other Lake / Baamp Tradities Tradities Tradities Tradities
Helicopter) P+10 (10 months after planting)	2026	No. Event: Area 21.7 ha CHERETRY: CHECKED 30-65-0004 Image: State

Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email <u>notifications@forestrysa.com.au</u> (Att: Operations)

ForestrySA