

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Mount Crawford

Locality: Forbes

Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	May – June 2026
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Not Required
Cultivation (Ripping)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	Nil
Planting	June – July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au (Att: Operations)

ForestrySA



Mount Lofty Ranges Forestry Operations

**SOUTH AUSTRALIAN
FORESTRY CORPORATION**
Head Office - Kuitpo Forest
495 Brookman Road / PMB 2
Meadows SA 5201

Tel +61 8 8391 8800
Web www.forestrysa.com.au
ABN 57 969 474 679

Planned Pine Plantation Reestablishment area


Forest : Mount Crawford

Locality: Scotts

Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Nil
Burning - Waste material (Windrows or Heaps)	May – June 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Not Required
Cultivation (Spot)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	Nil
Planting	June – July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Mount Crawford

Locality: Watts Gully

Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Heaping / Chopper Rolling	Completed
Burning - Waste material (Heaps)	May – June 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2024
Re-heaping if required	Not Required
Cultivation (Ripping)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	Nil
Planting	June – July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au (Att: Operations)

ForestrySA