

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Second Valley

Locality: Jones

Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	Most Completed May – June 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Completed
Cultivation (Ripping) (Spot)	Completed May 2025
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	Not Required
Planting	June - July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Second Valley

Locality: Kalumunda

Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Completed
Cultivation (Ripping) (Spot)	Completed Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	May – June 2025
Planting	June - July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA


Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area

Forest : Second Valley
Locality: Mount Hayfield
Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Not Required
Burning - Waste material (Windrows or Heaps)	May – June 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Completed
Cultivation (Spot)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May – June 2025
Re-burn if required	Not Required
Planting	June - July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA