

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Kuitpo

Locality: Bone Gully

Planting Year 2026

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Nil
Burning - Waste material (Windrows or Heaps)	May – June 2026
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2025
Re-heaping if required	Not Required
Cultivation (Spot)	Oct 2025 – March 2026
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2026
Re-burn if required	Nil
Planting	June – July 2026
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2026
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2027



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA