

## Mount Lofty Ranges Forestry Operations

### Planned Pine Plantation Reestablishment area


**Forest : Mount Crawford**

**Locality:** Big Flat

### Planting Year 2026

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	May – July 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2025
Re-heaping if required	Nov 2025 – April 2026
Cultivation (Ripping)	Nov 2025 – April 2026
Weed Control (Aerial Drone) P-2 (2 months prior to planting)	(Autumn) May – June 2026
Re-burn if required	May – June 2026
Planting	June – July 2026
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2026
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2027



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email [notifications@forestrysa.com.au](mailto:notifications@forestrysa.com.au)  
(Att: Operations)

ForestrySA