

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Second Valley

Locality: Middle Fence

Planting Year 2026

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	April – May 2025
Burning - Waste material (Windrows or Heaps)	May – July 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2025
Re-heaping if required	Oct – Nov 2025
Cultivation (Spot)	Nov 2025 – April 2026
Weed Control (Aerial Drone) P-2 (2 months prior to planting)	(Autumn) May 2026
Re-burn if required	May – July 2025
Planting	June – July 2026
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2026
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2027



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

ForestrySA

Mount Lofty Ranges Forestry Operations

2024 Pine Plantation Reestablishment area


Forest : Second Valley

Locality: Morris

Planting Year 2026

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	June – July 2025
Burning - Waste material (Windrows or Heaps)	July 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2025
Re-heaping if required	Nov – Dec 2025
Cultivation (Ripping)	Nov- Dec 2025
Cultivation (Spot)	Not Required
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May – June 2026
Re-burn if required	June 2026
Planting	June – July 2026
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct – Nov 2026
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2027



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au (Att: Operations)

ForestrySA

Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area


Forest : Second Valley

Locality: Wattle Gate

Planting Year 2026

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed Western side April – May 2025
Burning - Waste material (Windrows or Heaps)	May – July 2025
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2025
Re-heaping if required	Oct – Nov 2025
Cultivation (Spot)	Nov 2025 – April 2026
Weed Control (Aerial Drone) P-2 (2 months prior to planting)	(Autumn) May 2026
Re-burn if required	May - June 2026
Planting	June – July 2026
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2026
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2027



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au
(Att: Operations)

FORESTRYSA